
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1194X          

0007 Pay Period End Date: 06.18.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 12.04.2015

12.14.2015

03.14.2016

Date Let:

SALT CREEK BRIDGE, LINCOLN

11.19.2015

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.14.2016

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13194  000 NH-L55X(103)  1.77  GR CONC PAVE CULV BR
GDRL ELEC
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Nebraska Department of Roads Date: 07.07.2016

$1,586,594.02

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $958,644.23 $874,781.78 $83,862.45
Stockpiled Materials $29,710.26 $31,039.42 $-1,329.16

Gross Earnings $988,354.49 $905,821.20 $82,533.29
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $988,354.49 $905,821.20 $82,533.29

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$988,354.49 $905,821.20 $82,533.29

$.00 $.00 $.00

60%

% Time Comp

% Dollar Comp

42%

$1,586,594.02

06.24.2016 06.24.2016

06.27.2016

Hobelman, Ryan

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

06.27.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.27.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      1,002.80 1.000 1,002.80

1.000 1,002.80

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      19.68 96.000 1,889.28

96.000 1,889.28

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      10.13 1,197.000 12,125.61

1,197.000 12,125.61

1,050.422 10,640.77

144.939 1,468.23

0005

SY  REMOVE PAVEMENT
0005 

1101.25      4.23 1,508.000 6,378.84

1,508.000 6,378.84

1,518.000 6,421.14

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1102.00      7.86 2,201.000 17,299.86

2,201.000 17,299.86

2,210.046 17,370.96

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1122.01      10.13 182.000 1,843.66

182.000 1,843.66

182.267 1,846.36

0.000 0.00

0008

SY  REMOVE CONCRETE MEDIAN SURFACING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      1.53 1,079.000 1,650.87

1,079.000 1,650.87

1,086.410 1,662.21

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      1,146.25 0.500 573.13

0.500 573.13

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      2.29 827.000 1,893.83

827.000 1,893.83

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      4.01 723.000 2,899.23

723.000 2,899.23

0.000 0.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

Contracted 51,587.11

Current 51,587.11

In place 41,941.44

This Estimate 1,468.23

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      23,328.20 1.000 23,328.20

1.000 23,328.20

1.000 23,328.20

0.000 0.00

0013

LS  MOBILIZATION
0013 

3008.05      9.88 544.000 5,374.72

544.000 5,374.72

228.000 2,252.64

0.000 0.00

0014

EACHTIE BARS
0014 

3017.40      57.40 262.000 15,038.80

262.000 15,038.80

0.000 0.00

0.000 0.00

0015

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.52      53.45 676.000 36,132.20

676.000 36,132.20

696.171 37,210.34

0.000 0.00

0016

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0016 

3075.72      105.81 143.000 15,130.83

143.000 15,130.83

0.000 0.00

0.000 0.00

0017

SY  12" CONCRETE PAVEMENT, CLASS 47B-3500
0017 

4764.35      6.80 289.000 1,965.20

289.000 1,965.20

289.000 1,965.20

0.000 0.00

0018

LF  4" PERFORATED PIPE UNDERDRAIN
0018 

8022.20      2.87 148.000 424.76

148.000 424.76

0.000 0.00

0.000 0.00

0019

EACHHYDRATED LIME/WARM MIX ASPHALT
0019 

9005.75      112.91 148.000 16,710.68

148.000 16,710.68

0.000 0.00

0.000 0.00

0020

TON ASPHALTIC CONCRETE, TYPE SPR
0020 

9009.75      69.31 357.000 24,743.67

357.000 24,743.67

501.282 34,743.86

0.000 0.00

0021

SY  TEMPORARY SURFACING

10"

0021 

9009.88      48.23 1,558.000 75,142.34

1,558.000 75,142.34

1,683.206 81,181.03

0.000 0.00

0022

SY  SURFACING 10"
0022 

9021.13      664.56 5.032 3,344.07

5.032 3,344.07

0.000 0.00

0.000 0.00

0023

TON PERFORMANCE GRADED BINDER (64-34)
0023 

9053.00      5.73 220.000 1,260.60

220.000 1,260.60

0.000 0.00

0.000 0.00

0024

GAL TACK COAT
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      40.37 11.000 444.07

11.000 444.07

0.000 0.00

0.000 0.00

0025

MGALWATER
0025 

9170.00      169.64 14.020 2,378.35

14.020 2,378.35

0.000 0.00

0.000 0.00

0026

STA EARTH SHOULDER CONSTRUCTION
0026 

9173.20      1.47 2,377.000 3,494.19

2,377.000 3,494.19

2,379.377 3,497.68

0.000 0.00

0027

SY  SUBGRADE PREPARATION
0027 

9179.75      2,808.33 4.000 11,233.32

4.000 11,233.32

0.000 0.00

0.000 0.00

0028

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0028 

9188.50      37.66 258.000 9,716.28

258.000 9,716.28

0.000 0.00

0.000 0.00

0029

SY  SURFACING UNDER GUARDRAIL
0029 

9300.38      1.00 251.600 251.60

251.600 251.60

0.000 0.00

0.000 0.00

0030

EACHRAP INCENTIVE PAYMENT
0030 

Contracted 246,113.88

Current 246,113.88

In place 184,178.95

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      400.00 1.000 400.00

1.000 400.00

1.000 400.00

0.000 0.00

0031

LS  MOBILIZATION
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.00      1.92 530.000 1,017.60

530.000 1,017.60

530.000 1,017.60

0.000 0.00

0032

LB  CAST IRON GRATE
0032 

4018.50      156.07 1.000 156.07

1.000 156.07

1.000 156.07

0.000 0.00

0033

EACHTAPPING EXISTING PIPE
0033 

4043.50      4.48 82.000 367.36

82.000 367.36

82.000 367.36

0.000 0.00

0034

LF  REMOVE SEWER PIPE
0034 

4105.59      594.60 2.400 1,427.04

2.400 1,427.04

2.400 1,427.04

0.000 0.00

0035

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0035 

4107.07      488.25 0.380 185.54

0.380 185.54

0.380 185.54

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0036 

4155.50      0.67 115.000 77.05

115.000 77.05

115.000 77.05

0.000 0.00

0037

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0037 

4157.00      0.67 35.000 23.45

35.000 23.45

35.000 23.45

0.000 0.00

0038

LB  REINFORCING STEEL FOR COLLARS
0038 

P700.18      50.49 8.000 403.92

8.000 403.92

8.000 403.92

0.000 0.00

0039

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.15      50.49 8.000 403.92

8.000 403.92

8.000 403.92

0.000 0.00

0040

LF  15" STORM SEWER PIPE, TYPE 1
0040 

Contracted 4,461.95

Current 4,461.95

In place 4,461.95

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA 107+28.33 300'-0" 3 SPAN STEE L WELDED 

0030.60      113,000.40 1.000 113,000.40

1.000 113,000.40

1.000 113,000.40

0.000 0.00

0041

LS  MOBILIZATION
0041 

3050.15      247.10 399.600 98,741.16

399.600 98,741.16

150.694 37,236.49

0.000 0.00

0042

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0042 

3051.10      0.98 74,305.000 72,818.90

74,305.000 72,818.90

27,477.414 26,927.87

0.000 0.00

0043

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0043 

6000.10      21,087.62 1.000 21,087.62

1.000 21,087.62

1.000 21,087.62

0.500 10,543.81

0044

LS  ABUTMENT NO.1 EXCAVATION
0044 

6000.11      21,113.86 1.000 21,113.86

1.000 21,113.86

1.000 21,113.86

0.250 5,278.46

0045

LS  ABUTMENT NO.2 EXCAVATION
0045 

6004.48      318.29 29.000 9,230.41

29.000 9,230.41

10.688 3,401.88

0.000 0.00

0046

CF  BRIDGE JOINT NOSING
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.32      59.03 186.000 10,979.58

186.000 10,979.58

64.000 3,777.92

0.000 0.00

0047

LF  PREFORMED EXPANSION JOINT, TYPE A
0047 

6006.56      2.69 3,675.000 9,885.75

3,675.000 9,885.75

0.000 0.00

0.000 0.00

0048

SY  BRIDGE DECK GROOVING
0048 

6010.22      424.43 50.700 21,518.60

50.700 21,518.60

34.888 14,807.52

15.812 6,711.09

0049

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0049 

6010.26      494.98 822.300 407,022.05

822.300 407,022.05

326.864 161,791.15

20.962 10,375.77

0050

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0050 

6030.00      103,503.43 1.000 103,503.43

1.000 103,503.43

1.000 103,503.44

0.000 0.00

0051

EACHPREPARATION OF BRIDGE AT STATION

107+28.33

0051 

6081.00      3.87 1,425.000 5,514.75

1,425.000 5,514.75

572.000 2,213.64

0.000 0.00

0052

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0052 

6131.50      0.98 154,310.000 151,223.80

154,310.000 151,223.80

60,661.570 59,448.33

5,135.906 5,033.19

0053

LB  EPOXY COATED REINFORCING STEEL
0053 

6139.50      15.20 126.000 1,915.20

126.000 1,915.20

88.948 1,352.02

18.526 281.60

0054

SY  SUBSURFACE DRAINAGE MATTING
0054 

6210.50      41.03 1,500.000 61,545.00

1,500.000 61,545.00

1,484.630 60,914.37

894.310 36,693.54

0055

LF  PIPE PILING
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6430.50      41.11 22.000 904.42

22.000 904.42

19.000 781.09

6.000 246.66

0056

EACHPAINTING BEARINGS
0056 

6510.60      7,283.22 1.000 7,283.22

1.000 7,283.22

0.500 3,641.61

0.000 0.00

0057

LS  BRIDGE SHORING
0057 

6600.02      8.20 774.000 6,346.80

774.000 6,346.80

0.000 0.00

0.000 0.00

0058

LF  2" CONDUIT IN BRIDGE
0058 

8091.00      30.84 465.000 14,340.60

465.000 14,340.60

480.059 14,805.01

91.526 2,822.66

0059

CY  GRANULAR BACKFILL
0059 

Contracted 1,137,975.56

Current 1,137,975.56

In place 649,804.22

This Estimate 77,986.78

GROUP 6 BRIDGE AT STA 107+28.33 300'-0" 3 SPAN STEE L WELDED 

GROUP 7 GUARDRAIL

0030.70      687.75 1.000 687.75

1.000 687.75

0.000 0.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

7011.20      27.51 125.000 3,438.75

125.000 3,438.75

0.000 0.00

0.000 0.00

0080

LF  W-BEAM GUARDRAIL
0080 

7020.00      2,407.13 2.000 4,814.26

2.000 4,814.26

0.000 0.00

0.000 0.00

0081

EACHBRIDGE APPROACH SECTIONS
0081 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,407.13 2.000 4,814.26

2.000 4,814.26

0.000 0.00

0.000 0.00

0082

EACHGUARDRAIL END TREATMENT, TYPE II
0082 

Contracted 13,755.02

Current 13,755.02

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.82      2,273.71 1.000 2,273.71

1.000 2,273.71

0.000 0.00

0.000 0.00

0083

LS  MOBILIZATION
0083 

A080.22      2.43 1,260.000 3,061.80

1,260.000 3,061.80

0.000 0.00

0.000 0.00

0084

LF  STREET LIGHTING CABLE, NO. 6 BARE
0084 

A080.24      3.54 3,780.000 13,381.20

3,780.000 13,381.20

0.000 0.00

0.000 0.00

0085

LF  STREET LIGHTING CABLE, NO. 6 USE
0085 

A190.00      3,773.47 1.000 3,773.47

1.000 3,773.47

0.000 0.00

0.000 0.00

0086

EACHSTREET LIGHTING UNIT

TYPE SL-S-50-4-0.40

0086 

Contracted 22,490.18

Current 22,490.18

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 18,515.000 9,257.50

18,515.000 9,257.50

13,316.000 6,658.00

1,876.000 938.00

0087

BDAYBARRICADE, TYPE II
0087 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.87 1,340.000 3,845.80

1,340.000 3,845.80

1,508.000 4,327.96

210.000 602.70

0088

BDAYBARRICADE, TYPE III
0088 

0001.90      0.80 20,840.000 16,672.00

20,840.000 16,672.00

6,878.000 5,502.40

980.000 784.00

0089

EACHSIGN DAY
0089 

0001.99      0.97 1,050.000 1,018.50

1,050.000 1,018.50

2,014.000 1,953.58

280.000 271.60

0090

EACHCONTRACTOR FURNISHED SIGN DAY
0090 

0002.28      0.29 14,500.000 4,205.00

14,500.000 4,205.00

6,311.495 1,830.33

0.000 0.00

0091

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0091 

0002.30      0.29 3,500.000 1,015.00

3,500.000 1,015.00

1,517.901 440.19

0.000 0.00

0092

LF  PAVEMENT MARKING REMOVAL
0092 

0002.44      0.23 14,500.000 3,335.00

14,500.000 3,335.00

20,346.591 4,679.72

0.000 0.00

0093

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0093 

0002.47      0.23 14,500.000 3,335.00

14,500.000 3,335.00

4,462.476 1,026.37

0.000 0.00

0094

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0094 

0002.85      63.05 14.000 882.70

14.000 882.70

20.000 1,261.00

0.000 0.00

0095

EACHTUBULAR POST
0095 

0002.87      63.05 9.000 567.45

9.000 567.45

10.000 630.50

0.000 0.00

0096

EACHCHANNELIZING BLOCK
0096 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.97      40.12 460.000 18,455.20

460.000 18,455.20

194.000 7,783.28

28.000 1,123.36

0097

DAY FLASHING ARROW PANEL
0097 

0003.50      5.69 1,300.000 7,397.00

1,300.000 7,397.00

2,410.883 13,717.93

0.000 0.00

0098

LF  CONCRETE PROTECTION BARRIER
0098 

0003.56      1.63 1,550.000 2,526.50

1,550.000 2,526.50

444.583 724.67

0.000 0.00

0099

LF  RELOCATE CONCRETE PROTECTION BARRIER
0099 

0003.57      859.69 2.000 1,719.38

2.000 1,719.38

2.000 1,719.38

0.000 0.00

0100

EACHRELOCATE INERTIAL BARRIER SYSTEM
0100 

0003.58      2,865.64 4.000 11,462.56

4.000 11,462.56

4.000 11,462.56

0.000 0.00

0101

EACHINERTIAL BARRIER SYSTEM
0101 

0003.64      171.94 13.000 2,235.22

13.000 2,235.22

0.000 0.00

0.000 0.00

0102

EACHREPLACEMENT MODULE
0102 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0103

HOURTRAINING
0103 

0030.00      9,962.55 1.000 9,962.55

1.000 9,962.55

1.000 9,962.55

0.000 0.00

0104

LS  MOBILIZATION
0104 

9110.01      114.63 10.000 1,146.30

10.000 1,146.30

0.000 0.00

0.000 0.00

0105

HOURRENTAL OF LOADER, FULLY OPERATED
0105 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      103.17 10.000 1,031.70

10.000 1,031.70

0.000 0.00

0.000 0.00

0106

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0106 

9110.07      97.43 10.000 974.30

10.000 974.30

0.000 0.00

0.000 0.00

0107

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0107 

9110.27      114.63 10.000 1,146.30

10.000 1,146.30

8.000 917.04

6.000 687.78

0108

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0108 

L022.75      4.59 500.000 2,295.00

500.000 2,295.00

0.000 0.00

0.000 0.00

0109

LF  TEMPORARY SILT CHECK
0109 

L022.90      4.01 500.000 2,005.00

500.000 2,005.00

684.093 2,743.21

0.000 0.00

0110

LF  TEMPORARY SILT FENCE
0110 

L032.70      573.13 1.000 573.13

1.000 573.13

0.000 0.00

0.000 0.00

0111

TON TEMPORARY MULCH
0111 

L860.50      1,146.25 1.000 1,146.25

1.000 1,146.25

0.800 917.00

0.000 0.00

0112

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0112 

Contracted 110,210.34

Current 110,210.34

In place 78,257.67

This Estimate 4,407.44

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,586,594.02

Current 1,586,594.02

In place 958,644.23

This Estimate 83,862.45
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 13194  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11189     

PortlandCementConcre

500.00 31,704.00S.P. Initial Payment0005

11189     

PortlandCementConcre

-10.481 -664.58S.P. Adjustment0006

11189     

PortlandCementConcre

-20.962 -1,329.16S.P. Adjustment0007

$29,710.26Total for stockpile nbr 1: 468.557

$29,710.26Total for proposal line nbr 0050: 468.557

$29,710.26Total for item code 6010.26: 468.557

$29,710.26Total remaining for contract:


